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04.11.10.10  Outyear Surface Water Off-site

A400000001 COMPLETE SURFACE WATER REMEDIAL ACTION 29SEP17 0 0 0

04.11.10.10.01  Surface Water (Offsite) Subproject Mgmt

A400002000 Project Start 01OCT09 0 0 0

A400003511 M and I 01OCT09 29SEP17 1,999 1,999 0

A400004415 PROJECT COMPLETE 29SEP17 0 0 0

04.11.10.10.02  RI/FS Work Plan

A420000245 PREPARE RI SCOPING DOCUMENT 01OCT09 25NOV09 40 40 0

A420000345 RI/FS WORK PLAN 01OCT09 09NOV11 528* 528* 0

A420000246 TECHNCIAL REVIEW OF SCOPING DOCUMENT 30NOV09 11DEC09 10 10 0

A420000247 REVISION TO SCOPING DOCUMENT 14DEC09 18DEC09 5 5 0

A420000248 PRS TECH EDITING 21DEC09 23DEC09 3 3 0

A420000249 REVISION TO SCOPING DOCUMENT 28DEC09 29DEC09 2 2 0

A420000250 PRS INTERNAL REVIEW 30DEC09 06JAN10 5 5 0

A420000251 INCORPORATE COMMENTS 07JAN10 13JAN10 5 5 0

A420000252 ISSUE RI SCOPING DOCUMENTS TO DOE (D0) 13JAN10 0 0 0

A420000253 DOE TECH REVIEW OF D0 SCOPING DOCUMENT 14JAN10 28JAN10 10 10 0

A420000254 DEVELOP COMMENT RESPONSE TABLE 29JAN10 01FEB10 2 2 0

A420000255 COMMENT RESOLUTION MEETING WITH DOE 02FEB10 02FEB10 1 1 0

A420000256 REVISE DRAFT D0 WITH DOE TECH COMMENTS 03FEB10 09FEB10 5 5 0

A420000257 INTERNAL COMMENT RESOLUTION REVIEW 10FEB10 12FEB10 3 3 0

A420000258 REVISE THE DRAFT D0 15FEB10 16FEB10 2 2 0

A420000259 SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL 16FEB10 0 0 0

A420000260 DOE LEGAL REVIEW 17FEB10 02MAR10 10 10 0

A420000261 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 03MAR10 09MAR10 5 5 0

A420000262 INTERNAL/DOE CERTIFICATION/REPRODUCTION 10MAR10 16MAR10 5 5 0

A420000263 DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 16MAR10 0 0 0

A420000264 EPA/KDEP REVIEW 17MAR10 14APR10 20 20 0

A420000265 RI/FS SCOPING MEETING 15APR10 15APR10 1 1 0

A420000266 SCOPING DOCUMENT RESOLUTION 16APR10 13JUL10 60 60 0

A420000267 REMEDIAL INVESTIGATION  WORK PLAN 14JUN10 09NOV11 354* 354* 0

A420000268 PREPARE D-1 RI WORK PLAN 14JUN10 08SEP10 60 60 0

A420000269 PRS Peer Review 09SEP10 29SEP10 15 15 0

A420000270 Revision to Draft D0 RI WP based on Peer Rev 30SEP10 06OCT10 5 5 0

A420000271 PRS TECH EDITING 07OCT10 13OCT10 5 5 0

A420000272 REVISE RI/WP 14OCT10 20OCT10 5 5 0
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A420000273 INTERNAL REVIEW D0 (PRS Mgmt and Legal) 21OCT10 18NOV10 21 21 0

A420000274 INCORPORATE COMMENTS FROM INTERNAL REVIEW 19NOV10 06DEC10 10 10 0

A420000275 SUBMIT D0 RI WP TO DOE FOR TECH REVIEW 06DEC10 0 0 0

A420000276 DOE TECH REVIEW D0 REPORT 07DEC10 06JAN11 20 20 0

A420000277 DEVELOP COMMENT RESPONSE TABLE 07JAN11 13JAN11 5 5 0

A420000278 COMMENT RESOLUTION MEETING WITH DOE 14JAN11 14JAN11 1 1 0

A420000279 REVISE DRAFT D0 WITH DOE TECH COMMENTS 18JAN11 31JAN11 10 10 0

A420000280 INTERNAL REVIEW (PRS Mgmt and Legal) 01FEB11 07FEB11 5 5 0

A420000281 REVISE THE DRAFT D0 08FEB11 14FEB11 5 5 0

A420000282 SUBMIT D1 RI WP TO DOE FOR LEGAL REVIEW 14FEB11 0 0 0

A420000283 DOE LEGAL REVIEW 15FEB11 14MAR11 20 20 0

A420000284 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 15MAR11 28MAR11 10 10 0

A420000285 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29MAR11 11APR11 10 10 0

A420000286 DOE SUBMIT D1 RI WP TO REGULATORS 11APR11 0 0 0

A420000287 EPA/KY REVIEW RI WORK PLAN 12APR11 11JUL11 61 61 0

A420000288 Regulator Extension 12JUL11 09AUG11 21 21 0

A420000289 RECEIVE REGULATOR COMMENTS 09AUG11 0 0 0

A420000290 Develop Comment Response Summary (CRS) package 10AUG11 12AUG11 3 3 0

A420000291 Internal/DOE tech review of CRS package 15AUG11 16AUG11 2 2 0

A420000292 Revision to Comment Response Summary 17AUG11 17AUG11 1 1 0

A420000293 Issue CRS package for DOE Legal Review 18AUG11 18AUG11 1 1 0

A420000294 DOE Legal Review of CRS package 19AUG11 22AUG11 2 2 0

A420000295 Revision to CRS package 23AUG11 23AUG11 1 1 0

A420000296 DOE issue CRS package to Regulators 24AUG11 24AUG11 1 1 0

A420000297 CRS Meeting with Regulators & DOE 29AUG11 29AUG11 1 1 0

A420000298 Incorporate comments into D2 RI Work Plan 30AUG11 06SEP11 5 5 0

A420000299 Internal/DOE tech review of D2 RI Work Plan 07SEP11 13SEP11 5 5 0

A420000300 Revision to D2 RI Work Plan 14SEP11 16SEP11 3 3 0

A420000301 ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 16SEP11 0 0 0

A420000302 DOE LEGAL REVIEW OF D2 RI REPORT 19SEP11 30SEP11 10 10 0

A420000303 REVISION TO D2 RI WORK PLAN 03OCT11 05OCT11 3 3 0

A420000304 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06OCT11 10OCT11 3 3 0

A420000305 DOE ISSUE RI WORK PLAN TO EPA/KY (D2) 10OCT11 0 0 0

A420000306 EPA/KY REVIEW OF RI WORK PLAN 11OCT11 09NOV11 22 22 0

A420000307 EPA/KY APPROVAL OF RI WORK PLAN 09NOV11 0 0 0

04.11.10.10.03  Remedial Investigation

RNPROC  Procurement

A420000308 Develop technical scope 12JUL11 25JUL11 10 10 0

A420000309 Develop Exhibits for RFP 22JUL11 18AUG11 20 20 0

A420000310 Labor Determination 26JUL11 01AUG11 5 5 0

A420000311 Procurement review of RFP 19AUG11 25AUG11 5 5 0

A420000312 Issue RFP to Bidders 25AUG11 0 0 0

A420000313 Bid development for RFP 26AUG11 16SEP11 15 15 0

A420000314 Review Bid Proposals 19SEP11 23SEP11 5 5 0

A420000315 Develop SOW for USEC Laboratory 21SEP11 18OCT11 20 20 0

A420000316 Identify Material for Purchasing 21SEP11 11OCT11 15 15 0

A420000317 DOE Consent to Award 26SEP11 07OCT11 10 10 0

A420000318 Award Subcontract for drilling 07OCT11 07OCT11 1 1 0
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A420000319 Purchasing of Material 12OCT11 19OCT11 6 6 0

A420000320 SOW for Laboratory Awarded 19OCT11 25OCT11 5 5 0

RNTRAIN  Training

A420000321 Develop Training Matrix 26AUG11 16SEP11 15 15 0

RNWP  Work Package

4  RWP

A420000322 Develop RWP 11OCT11 26OCT11 12 12 0

5  UCD

A420000323 Develop UCD 11OCT11 25OCT11 11 11 0

6  Work Procedure

A420000324 Develop Work Procedure 11OCT11 28OCT11 14 14 0

A420000325 MOBILIZATION (INCLUDING TRAINING) 10OCT11 21OCT11 10 10 0

A420000342 REMEDIAL INVESTIGATION 10OCT11 27APR12 138* 138* 0

A420000326 DEVELOP EXCAVATION PERMITS 11OCT11 24OCT11 10 10 0

A420000327 MARKING OF UTILITIES 25OCT11 07NOV11 10 10 0

A420000328 DRY RUN IFR 31OCT11 02NOV11 3 3 0

A420000329 IFR 03NOV11 08NOV11 4 4 0

A420000330 Soils Sampling 10NOV11 09FEB12 60 60 0

A420000331 Sample Analysis 10NOV11 22MAR12 90 90 0

A420000332 START FIELD WORK 10NOV11 0 0 0

A420000333 DEMOBILIZATION 10FEB12 23FEB12 10 10 0

A420000334 DEVELOP AND APPROVE LANDFILL PACKAGES 23MAR12 20APR12 20 20 0

A420000335 Contract with offsite disposal facility 23MAR12 29MAR12 5 5 0

A420000336 Develop DOT paperwork 30MAR12 05APR12 5 5 0

A420000337 Waste disposition to off-site Landfill 09APR12 13APR12 5 5 0

A420000347 WASTE RECEIVED AT ENVIROCARE 16APR12 20APR12 5 5 0

A420000338 DISPOSAL OF IDW TO U LANDFILL 23APR12 27APR12 5 5 0

A420000339 REMEDIAL INVESTIGATION COMPLETE 27APR12 0 0 0

04.11.10.10.04  RI/FS Report

A420000000 REMEDIAL INVESTIGATION REPORT 29FEB12 13JUN13 324* 324* 0

A420000001 PREPARE D(-1) RI REPORT 29FEB12 25JUN12 82 82 0

A420000002 INTERNAL REVIEW 26JUN12 26JUL12 21 21 0

A420000003 INCORPORATE COMMENTS 27JUL12 23AUG12 20 20 0

A420000004 ISSUE DRAFT RI REPORT TO DOE (D0) FOR TECH REVIE 23AUG12 0 0 0

A420000005 DOE tech REVIEW DRAFT RI REPORT 24AUG12 24SEP12 21 21 0

A420000006 REVISE DRAFT D0 WITH DOE TECH COMMENTS 25SEP12 08OCT12 10 10 0

A420000007 INTERNAL COMMENT RESOLUTION REVIEW 09OCT12 15OCT12 5 5 0

A420000008 REVISE THE DRAFT D0 16OCT12 22OCT12 5 5 0

A420000009 COMMENT RESOLUTION MEETING WITH DOE 23OCT12 23OCT12 1 1 0

A420000010 REVISE THE DRAFT D0 24OCT12 30OCT12 5 5 0

A420000011 ISSUE RI REPORT D1 TO DOE FOR LEGAL REVIEW 30OCT12 0 0 0

A420000012 DOE LEGAL REVIEW 31OCT12 29NOV12 20 20 0

A420000013 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 30NOV12 06DEC12 5 5 0
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A420000014 INTERNAL/DOE CERTIFICATION/REPRODUCTION 07DEC12 13DEC12 5 5 0

A420000015 ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 13DEC12 0 0 0

A420000016 EPA/KDEP REVIEW DRAFT RI REPORT 14DEC12 18MAR13 63 63 0

A420000017 RECEIPT OF EPA/KDEP COMMENTS 18MAR13 0 0 0

A420000018 INCORPORATE EPA/KDEP COMMENTS 19MAR13 01MAY13 31 31 0

A420000019 RELEASE PREPARATION 02MAY13 06MAY13 3 3 0

A420000020 CERTIFICATION MEETING 07MAY13 07MAY13 1 1 0

A420000021 INCORPORATE COMMENTS 08MAY13 08MAY13 1 1 0

A420000022 ISSUE RI REPORT (D2) TO DOE 08MAY13 0 0 0

A420000023 DOE TRANSMITS D1 RIR TO REGULATORS 09MAY13 15MAY13 5 5 0

A420000024 ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 15MAY13 0 0 0

A420000025 EPA/KDEP REVIEW FINAL RI REPORT 16MAY13 13JUN13 20 20 0

A420000026 EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 13JUN13 0 0 0

04.11.10.10.05  Feasibility Study

A420000027 FEASIBILITY STUDY REPORT 14NOV12 24FEB14 317* 317* 0

A420000028 PREPARE D(-1) FEASIBILITY STUDY REPORT 14NOV12 06MAR13 75 75 0

A420000029 INTERNAL REVIEW 07MAR13 05APR13 21 21 0

A420000030 INCORPORATE COMMENTS 08APR13 02MAY13 19 19 0

A420000031 ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 02MAY13 0 0 0

A420000032 DOE TECH REVIEW OF FS REPORT 03MAY13 31MAY13 20 20 0

A420000033 REVISE DRAFT D0 WITH DOE TECH COMMENTS 03JUN13 14JUN13 10 10 0

A420000034 INTERNAL COMMENT RESOLUTION REVIEW 17JUN13 21JUN13 5 5 0

A420000035 REVISE THE DRAFT D0 24JUN13 28JUN13 5 5 0

A420000036 COMMENT RESOLUTION MEETING WITH DOE 01JUL13 01JUL13 1 1 0

A420000037 REVISE THE DRAFT D0 02JUL13 10JUL13 5 5 0

A420000038 ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10JUL13 0 0 0

A420000039 DOE LEGAL REVIEW OF DRAFT D1 11JUL13 31JUL13 15 15 0

A420000040 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 01AUG13 07AUG13 5 5 0

A420000041 INTERNAL/DOE CERTIFICATION/REPRODUCTION 08AUG13 14AUG13 5 5 0

A420000042 ISSUE FS REPORT TO EPA/KDEP (D1) 15AUG13 0 0 0

A420000043 EPA/KY REVIEW FS REPORT 16AUG13 13NOV13 63 63 0

A420000044 RECEIPT OF EPA/KDEP  COMMENTS 13NOV13 0 0 0

A420000045 INCORPORATE COMMENTS 14NOV13 06JAN14 33 33 0

A420000046 RELEASE PREPARATION 07JAN14 09JAN14 3 3 0

A420000047 CERTIFICATION MEETING 10JAN14 10JAN14 1 1 0

A420000048 INCORPORATE COMMENTS 13JAN14 13JAN14 1 1 0

A420000049 ISSUE FS REPORT (D2) TO DOE 13JAN14 0 0 0

A420000050 DOE TRANSMITS D2 FS REPORT TO REGULATORS 14JAN14 21JAN14 5 5 0

A420000051 ISSUE FS REPORT TO EPA/KY (D2) 21JAN14 0 0 0

A420000052 EPA/KY REVIEW OF FS REPORT 22JAN14 24FEB14 24 24 0

A420000053 EPA/KY APPROVAL OF FS REPORT 24FEB14 0 0 0

04.11.10.10.06  Proposed Plan

A420000054 PROPOSED PLAN 11JUN13 13AUG14 294* 294* 0

A420000055 PROPOSED PLAN SCOPING 11JUN13 17JUN13 5 5 0

A420000056 PREPARE D(-1) PROPOSED PLAN 18JUN13 27AUG13 49 49 0
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A420000057 INTERNAL REVIEW 28AUG13 25SEP13 20 20 0

A420000058 INCORPORATE COMMENTS 26SEP13 25OCT13 22 22 0

A420000059 ISSUE PROPOSED PLAN TO DOE (D0) FOR TECH REVIEW 25OCT13 0 0 0

A420000060 DOE TECH REVIEW PROPOSED PLAN 28OCT13 25NOV13 21 21 0

A420000061 REVISE DRAFT D0 WITH DOE TECH COMMENTS 26NOV13 11DEC13 10 10 0

A420000062 INTERNAL COMMENT RESOLUTION REVIEW 12DEC13 18DEC13 5 5 0

A420000063 REVISE THE DRAFT D0 19DEC13 27DEC13 5 5 0

A420000064 COMMENT RESOLUTION MEETING WITH DOE 30DEC13 30DEC13 1 1 0

A420000065 REVISE DRAFT D0 31DEC13 07JAN14 5 5 0

A420000066 ISSUE PROPOSED PLAN (D1) TO DOE FOR LEGAL REVIEW 07JAN14 0 0 0

A420000067 DOE LEGAL/DOE HQ REVIEW OF DRAFT D1 08JAN14 05FEB14 20 20 0

A420000068 REVISE DRAFT D1 WITH DOE COMMENTS 06FEB14 12FEB14 5 5 0

A420000069 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13FEB14 19FEB14 5 5 0

A420000070 ISSUE PROPOSED PLAN TO EPA/KY (D1) 19FEB14 0 0 0

A420000071 EPA/KY REVIEW PROPOSED PLAN 20FEB14 04APR14 32 32 0

A420000072 RECEIPT OF EPA/KDEP COMMENTS 04APR14 0 0 0

A420000073 INCORPORATE COMMENTS 07APR14 21APR14 10 10 0

A420000074 RELEASE PREPARATION 22APR14 24APR14 3 3 0

A420000075 CERTIFICATION MEETING 25APR14 25APR14 1 1 0

A420000076 INCORPORATE COMMENTS 28APR14 29APR14 2 2 0

A420000077 ISSUE PROPOSED PLAN (D2) TO DOE 29APR14 0 0 0

A420000078 DOE TRANSMITS D2 PROPOSED PLAN TO REGULATORS 30APR14 06MAY14 5 5 0

A420000079 ISSUE PROPOSED PLAN EPA/KY (D2) 06MAY14 0 0 0

A420000080 EPA/KY REVIEW PROPOSED PLAN 07MAY14 09JUN14 23 23 0

A420000081 EPA/KY APPROVAL OF PROPOSED PLAN 09JUN14 0 0 0

A420000082 PUBLIC NOTICE PREPARATION 10JUN14 16JUN14 5 5 0

A420000083 ISSUE PUBLIC NOTICE 17JUN14 17JUN14 1 1 0

A420000084 ISSUE FINAL PROPOSED PLAN TO PUBLIC 17JUN14 0 0 0

A420000085 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18JUN14 05AUG14 33 33 0

A420000086 PUBLIC HEARING 30JUL14 30JUL14 1 1 0

A420000087 CLOSE OF PUBLIC COMMENT PERIOD 05AUG14 0 0 0

A420000088 CONSULT EPA/KY 06AUG14 13AUG14 6 6 0

04.11.10.10.07  Record of Decision/LUCIP

A420000089 RECORD OF DECISION 19DEC13 12JAN15 264* 264* 0

A420000090 RECORD OF DECISION SCOPING 19DEC13 27DEC13 5 5 0

A420000091 PREPARE D(-1) RECORD OF DECISION 30DEC13 25MAR14 60 60 0

A420000092 INTERNAL REVIEW 26MAR14 15APR14 15 15 0

A420000093 INCORPORATE COMMENTS 16APR14 30APR14 10 10 0

A420000094 ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 30APR14 0 0 0

A420000095 DOE TECH REVIEWS RECORD OF DECISION 01MAY14 02JUN14 22 22 0

A420000096 REVISE DRAFT D0 WITH DOE TECH COMMENTS 03JUN14 16JUN14 10 10 0

A420000097 INTERNAL COMMENT RESOLUTION REVIEW 17JUN14 23JUN14 5 5 0

A420000098 REVISE DRAFT D0 24JUN14 30JUN14 5 5 0

A420000099 COMMENT RESOLUTION MEETING WITH DOE 01JUL14 01JUL14 1 1 0

A420000100 REVISE THE DRAFT D0 02JUL14 10JUL14 5 5 0

A420000101 ISSUE D1 TO DOE LEGAL/DOE HQ 10JUL14 0 0 0

A420000102 DOE LEGAL/DOE HQ REVIEW 11JUL14 07AUG14 20 20 0
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A420000103 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 05AUG14 0 0 0

A420000104 INCORPORATE PUBLIC COMMENTS 06AUG14 12AUG14 5 5 0

A420000105 INCORPORATE COMMENTS DOE LEGAL COMMENTS 08AUG14 14AUG14 5 5 0

A420000106 COMMENT RESOLUTION MEETING WITH DOE 15AUG14 15AUG14 1 1 0

A420000107 INCORPORATE COMMENTS 18AUG14 19AUG14 2 2 0

A420000108 ISSUE RECORD OF DECISION (D1) TO DOE 19AUG14 0 0 0

A420000109 INTERNAL/DOE CERTIFICATION/REPRODUCTION 20AUG14 03SEP14 10 10 0

A420000110 ISSUE RECORD OF DECISION TO EPA/KY (D1) 04SEP14 0 0 0

A420000111 EPA/KY REVIEW RECORD OF DECISION 05SEP14 06OCT14 22 22 0

A420000112 INCORPORATE COMMENTS 07OCT14 21OCT14 11 11 0

A420000113 RELEASE PREPARATION 22OCT14 24OCT14 3 3 0

A420000114 CERTIFICATION MEETING 27OCT14 27OCT14 1 1 0

A420000115 INCORPORATE COMMENTS 28OCT14 29OCT14 2 2 0

A420000116 ISSUE RECORD OF DECISION (D2) TO DOE 29OCT14 0 0 0

A420000117 DOE TRANSMITS D2 ROD TO REGULATORS 30OCT14 05NOV14 5 5 0

A420000118 ISSUE RECORD OF DECISION TO EPA/KY (D2) 05NOV14 0 0 0

A420000119 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 06NOV14 09DEC14 22 22 0

A420000120 DOE RECEIVE EPA/KY APPROVAL OF ROD 09DEC14 0 0 0

A420000121 RECORD OF DECISION SIGNATURE 10DEC14 12JAN15 21 21 0

A420000122 ROD APPROVAL 12JAN15 0 0 0

04.11.10.10.08  Remedial Design Work Plan

A420000126 REMEDIAL DESIGN WORK PLAN/SCHEDULE 30DEC13 09DEC14 238* 238* 0

A420000127 PREPARE D(-1) RD WORK PLAN/SCHEDULE 30DEC13 04APR14 68 68 0

A420000128 INTERNAL REVIEW 07APR14 05MAY14 20 20 0

A420000129 INCORPORATE COMMENTS 06MAY14 03JUN14 20 20 0

A420000130 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 03JUN14 0 0 0

A420000131 DOE REVIEW RD WORK PLAN/SCHEDULE 04JUN14 01JUL14 20 20 0

A420000132 CONSOLIDATE COMMENTS/RESPONSE 02JUL14 08JUL14 3 3 0

A420000133 COMMENT RESOLUTION MEETING 09JUL14 09JUL14 1 1 0

A420000134 INCORPORATE COMMENTS 06AUG14 19AUG14 10 10 0

A420000135 RELEASE PREPARATION 20AUG14 22AUG14 3 3 0

A420000136 CERTIFICATION MEETING 25AUG14 25AUG14 1 1 0

A420000137 INCORPORATE COMMENTS 26AUG14 26AUG14 1 1 0

A420000138 ISSUE RDWP (D1) TO DOE 26AUG14 0 0 0

A420000139 DOE TRANSMITS D1 RDWP TO REGULATORS 27AUG14 03SEP14 5 5 0

A420000140 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 03SEP14 0 0 0

A420000141 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 04SEP14 06OCT14 23 23 0

A420000142 INCORPORATE COMMENTS 07OCT14 21OCT14 11 11 0

A420000143 RELEASE PREPARATION 22OCT14 23OCT14 2 2 0

A420000144 CERTIFICATION MEETING 24OCT14 24OCT14 1 1 0

A420000145 INCORPORATE COMMENTS 27OCT14 28OCT14 2 2 0

A420000146 ISSUE RDWP TO DOE (D2) 28OCT14 0 0 0

A420000147 DOE TRANSMITS D2 RDWP TO REGULATORS 29OCT14 04NOV14 5 5 0

A420000148 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 04NOV14 0 0 0

A420000149 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 05NOV14 09DEC14 23 23 0

A420000150 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 09DEC14 0 0 0
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04.11.10.10.09  Remedial Design Report

A420000151 DESIGN/BUILD PROCUREMENT 06AUG14 30DEC14 100 100 0

A420000152 REMEDIAL DESIGN REPORT 31DEC14 19NOV15 225* 225* 0

A420000153 PREPARE D(-1) REMEDIAL DESIGN 31DEC14 30MAR15 62 62 0

A420000154 INTERNAL REVIEW 31MAR15 28APR15 20 20 0

A420000155 INCORPORATE COMMENTS 29APR15 29MAY15 22 22 0

A420000156 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 29MAY15 0 0 0

A420000157 DOE REVIEW DRAFT REMEDIAL DESIGN 01JUN15 24JUN15 18 18 0

A420000158 CONSOLIDATE COMMENTS/RESPONSE 25JUN15 30JUN15 4 4 0

A420000159 COMMENT RESOLUTION MEETING 01JUL15 01JUL15 1 1 0

A420000160 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 06JUL15 30JUL15 19 19 0

A420000161 RELEASE PREPARATION 31JUL15 05AUG15 4 4 0

A420000162 CERTIFICATION MEETING 06AUG15 06AUG15 1 1 0

A420000163 INCORPORATE COMMENTS 07AUG15 07AUG15 1 1 0

A420000164 ISSUE RD (D1) TO DOE 07AUG15 0 0 0

A420000165 DOE TRANSMITS D1 RD TO REGULATORS 10AUG15 14AUG15 5 5 0

A420000166 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14AUG15 0 0 0

A420000167 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 17AUG15 18SEP15 24 24 0

A420000168 INCORPORATE EPA/KDEP COMMENTS 21SEP15 02OCT15 10 10 0

A420000169 RELEASE PREPARATION 05OCT15 07OCT15 3 3 0

A420000170 CERTIFICATION MEETING 08OCT15 08OCT15 1 1 0

A420000171 INCORPORATE COMMENTS 09OCT15 09OCT15 1 1 0

A420000172 ISSUE RD (D2) TO DOE 09OCT15 0 0 0

A420000173 DOE TRANSMITS D2 RD TO REGULATORS 12OCT15 16OCT15 5 5 0

A420000174 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 16OCT15 0 0 0

A420000175 EPA/KDEP REVIEW CFC DESIGN 19OCT15 19NOV15 24 24 0

A420000176 EPA/KDEP APPROVE CFC DESIGN 19NOV15 0 0 0

04.11.10.10.10  Remedial Action Work Plan

A420000177 REMEDIAL ACTION WORK PLAN 13FEB15 17NOV15 193* 193* 0

A420000178 PREPARE D(-1) REMEDIAL ACTION WORK PLAN 13FEB15 24APR15 50 50 0

A420000179 INTERNAL REVIEW 27APR15 08MAY15 10 10 0

A420000180 INCORPORATE COMMENTS 11MAY15 22MAY15 10 10 0

A420000181 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 22MAY15 0 0 0

A420000182 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 26MAY15 22JUN15 20 20 0

A420000183 CONSOLIDATE COMMENTS/RESPONSE 23JUN15 29JUN15 5 5 0

A420000184 COMMENT RESOLUTION MEETING 30JUN15 30JUN15 1 1 0

A420000185 INCORPORATE COMMENTS 01JUL15 03AUG15 22 22 0

A420000186 RELEASE PREPARATION 04AUG15 06AUG15 3 3 0

A420000187 CERTFICATION MEETING 07AUG15 07AUG15 1 1 0

A420000188 INCORPORATE COMMENTS 10AUG15 11AUG15 2 2 0

A420000189 ISSUE RAWP (D1) TO DOE 11AUG15 0 0 0

A420000190 DOE TRANSMITS D1 RAWP TO REGULATORS 12AUG15 18AUG15 5 5 0

A420000191 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 18AUG15 0 0 0

A420000192 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 19AUG15 18SEP15 22 22 0

A420000193 INCORPORATE COMMENTS 21SEP15 05OCT15 11 11 0
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A420000194 RELEASE PREPARATION 06OCT15 07OCT15 2 2 0

A420000195 CERTIFICATION MEETING 08OCT15 08OCT15 1 1 0

A420000196 INCORPORATE COMMENTS 09OCT15 12OCT15 2 2 0

A420000197 ISSUE RAWP (D2) TO DOE 12OCT15 0 0 0

A420000198 DOE TRANSMITS D2 RAWP TO REGULATORS 13OCT15 19OCT15 5 5 0

A420000199 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 19OCT15 0 0 0

A420000200 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 20OCT15 17NOV15 21 21 0

A420000201 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 17NOV15 0 0 0

04.11.10.10.11  Remedial Action

A420000202 PROCUREMENT 26MAY15 15OCT15 100 100 0

A420000203 REMEDIAL ACTION 18NOV15 20DEC16 272* 272* 0

A420000204 REMEDIAL ACTION-MOBILIZATION 18NOV15 17DEC15 20 20 0

A420000205 REMEDIAL ACTION-START 18NOV15 0 0 0

A420000206 READINESS REVIEW 18NOV15 24NOV15 5 5 0

A420000207 EXCAVATION/BACKFILL 18DEC15 05OCT16 200 200 0

A420000208 WASTE MANAGEMENT 18DEC15 05OCT16 200 200 0

A420000209 VERIFICATION SAMPLING 18DEC15 05OCT16 200 200 0

A420000210 DEVELOP/APPROVE WASTE PACKAGE 04FEB16 02MAR16 20 20 0

A420000211 DEVELOP DOT PAPERWORK 03MAR16 16DEC16 200 200 0

A420000212 WASTE DISPOSAL 07MAR16 20DEC16 200 200 0

A420000213 WASTE RECEIVED AT ENVIROCARE 05APR16 23JAN17 200 200 0

A420000214 DEMOBILIZATION 06OCT16 03NOV16 21 21 0

A420000215 REMEDIAL ACTION-FINISH 20DEC16 0 0 0

04.11.10.10.12  Remedial Action Completion Report

A420000216 REMEDIAL ACTION COMPLETION REPORT 21DEC16 07SEP17 178* 178* 0

A420000217 PREPARE D(-1) RACR 21DEC16 23JAN17 20 20 0

A420000218 INTERNAL REVIEW 24JAN17 31JAN17 6 6 0

A420000219 INCORPORATE COMMENTS 01FEB17 07FEB17 5 5 0

A420000220 ISSUE DRAFT RACR TO DOE (D0) 07FEB17 0 0 0

A420000221 DOE REVIEW DRAFT RACR 08FEB17 21FEB17 10 10 0

A420000222 CONSOLIDATE COMMENTS/RESPONSE 22FEB17 28FEB17 5 5 0

A420000223 COMMENT RESOLUTION MEETING 01MAR17 01MAR17 1 1 0

A420000224 DOCUMENT REVISION 02MAR17 08MAR17 5 5 0

A420000225 RELEASE PREPARATION 09MAR17 13MAR17 3 3 0

A420000226 CERTIFICATION MEETING 14MAR17 14MAR17 1 1 0

A420000227 INCORPORATE COMMENTS 15MAR17 15MAR17 1 1 0

A420000228 ISSUE RACR (D1) TO DOE 15MAR17 0 0 0

A420000229 DOE TRANSMITS D1 RACR TO REGULATORS 16MAR17 22MAR17 5 5 0

A420000230 ISS DRAFT RACR TO EPA/KDEP (D1) 22MAR17 0 0 0

A420000231 EPA/KDEP REVIEW DRAFT RACR 23MAR17 16JUN17 60 60 0

A420000232 INCORPORATE EPA/KDEP COMMENTS 19JUN17 18JUL17 20 20 0

A420000233 RELEASE PREPARATION 19JUL17 21JUL17 3 3 0

A420000234 CERTIFICATION MEETING 24JUL17 24JUL17 1 1 0

A420000235 INCORPORATE COMMENTS 25JUL17 26JUL17 2 2 0

A420000236 ISSUE RACR (D2) TO DOE 26JUL17 0 0 0
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A420000237 DOE TRANSMITS D2 RACR TO REGULATORS 27JUL17 09AUG17 10 10 0

A420000238 ISSUE FNL RACR TO EPA/KDEP (D2) 09AUG17 0 0 0

A420000239 EPA/ KDEP REVIEW FINAL RACR 10AUG17 07SEP17 20 20 0

A420000240 EPA/KDEP APPROVE FINAL RACR 07SEP17 0 0 0

A420000241 PROJECT COMPLETE 07SEP17 0 0 0
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